

CHANGES BETWEEN THE DRAFT STIP 20-29 AND LIVE STIP

JACKSONVILLE URBAN AREA METROPOLITAN PLANNING ORGANIZATION

PROJECT	COUNTY	ROUTE/CITY	DESCRIPTION	COMMENTS
U-5716	ONSLow	NC 24	US 258 (RICHLANDS HIGHWAY) INTERSECTION. CONVERT AT-GRADE INTERSECTION TO INTERCHANGE.	TO ASSIST IN BALANCING FUNDS, CONSTRUCTION DELAYED FROM FY 21 TO FY 22.
U-5733	ONSLow	NC 111 (CATHERINE LAKE ROAD)	US 258 (RICHLANDS HIGHWAY) TO SR 1308 (GUM BRANCH ROAD). CONSTRUCT EXTENSION OF NC 111 ON NEW LOCATION.	BASED ON RESULTS OF P5.0, PROJECT DID NOT SCORE HIGH ENOUGH TO RECEIVE FUNDING.
U-5735	ONSLow	US 17 (WILMINGTON HIGHWAY)	SR 1130 (OLD MAPLEHURST ROAD) IN JACKSONVILLE. CONSTRUCT INTERCHANGE AND ASSOCIATED IMPROVEMENTS TO MCAS NEW RIVER MAIN GATE.	TO ASSIST IN BALANCING FUNDS, CONSTRUCTION DELAYED FROM FY 22 TO FY 24.
U-5741	ONSLow	NC 24 (LEJEUNE BOULEVARD)	NC 24 BUSINESS (JOHNSON BOULEVARD) TO NC 172. CONSTRUCT ACCESS MANAGEMENT IMPROVEMENTS.	TO ASSIST IN BALANCING FUNDS, CONSTRUCTION DELAYED FROM FY 23 TO FY 24.
U-5793	ONSLow	SR 1308 (GUM BRANCH ROAD)	SR 1322 (SUMMERSILL SCHOOL ROAD) TO SR 1390 (COUNTRY CLUB BOULEVARD). UPGRADE TO SUPERSTREET.	SEGMENTS A AND B: BASED ON RESULTS OF P5.0, NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 27 AND CONSTRUCTION IN FY 29.
U-5903	ONSLow	SR 1336 (HENDERSON ROAD)	SR 1308 (GUM BRANCH ROAD) TO NC 53 WESTERN BOULEVARD. UPGRADE TO SUPERSTREET.	BASED ON RESULTS OF P5.0, NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 27 AND CONSTRUCTION IN FY 29.
U-6081	ONSLow	NC 53 (WESTERN BOULEVARD)	SR 1308 (GUM BRANCH ROAD) TO US 17 (MARINE BOULEVARD). UPGRADE TO SUPERSTREET.	TO ASSIST IN BALANCING FUNDS, RIGHT OF WAY DELAYED FROM FY 25 TO FY 26 AND CONSTRUCTION DELAYED FROM FY 27 TO FY 29.
U-6107	ONSLow	US 17	MCDANIEL DRIVE /WORKSHOP LANE. UPGRADE INTERSECTION.	BASED ON RESULTS OF P5.0, NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 25 AND CONSTRUCTION IN FY 27.
U-6148	ONSLow	US 258/NC 24 (RICHLANDS HIGHWAY)	SR 1329 (RHODESTOWN FIRE DEPARTMENT ROAD). IMPROVE INTERSECTION.	BASED ON RESULTS OF P5.0, NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 26 AND CONSTRUCTION IN FY 28.
U-6200	ONSLow	SR 1308 (GUM BRANCH ROAD)	WILLIAMSBURG PARKWAY TO INDIAN DRIVE. UPGRADE TO SUPERSTREET.	BASED ON RESULTS OF P5.0, NEW PROJECT ADDED WITH RIGHT OF WAY IN FY 27 AND CONSTRUCTION IN FY 29.